


17.   CounterDartS

This Agreement may be executed in one or more counterparts, whether electronically or
otherwise, and each counterpart shall have the same force and effect as an original
Agreement and as if all the Parties had signed the same document.

lil WITNESS WHEREOF, the Parties have executed this Agreement as of the date this
Agreement has been signed by both Parties.
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Phase 2 and Phase 3
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EXHIBIT C

Milestones

March 2014 Execution of the Transmission Line Upgrade Construction Agreement

Aprtl,2OL4 Engineering Design, Procurement of Major Materials, Permitting (5 months)

October, 2014 Bidding, Construction, Testing and Commissioning (7 months)

April, 2015 Project Completion

Dependencies:

Phase 1 to be completed prior to June 2014

Phase 2 and Phase 3 to begin September 2014

Energize 138kV Highland-Bull River line prior to April 2014
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